

Id	Activity Type	Starting Period	Description
P1	Other Project Events	09-2019	Spain will design a project website under partners <u>consensus</u> .
P18	Other Project Events	09-2019	Initial assessment to students, teachers and <u>families</u> .
C1	Short-term joint staff training events	10-2019	Implementation of our project through E-twinning
P2	Other Project Events	10-2019	Project logo contest All partners 'students of an agreed block will participate in a contest to design a project <u>logo</u> .
P24	Other Project Events	10-2019	Do a school video to upload it in the E-twinning <u>platform</u> during the short term joint staff training.
P3	Other Project Events	11-2019	<u>Erasmus Corners creation</u> .
P4	Other Project Events	11-2019	<u>Introducing ourselves</u> . Students from every block will introduce their class people to the respective blocks' partners. A part from <u>this</u> , students in blocks 3 and 4 will exchange <u>emails</u> with information and photos introducing <u>themselves</u> individually
P19	Other Project Events	11-2019	All students in the different schools will chose the <u>finalist</u> logo.
P5	Other Project Events	12-2019	<u>Wishing Christmas</u> . All students in the different blocks will wish each other Merry Christmas with greeting cards made by <u>students</u> .
P6	Other Project Events	01-2020	Students in block 4 (10-12 <u>y.o.</u>) will make a <u>P.Point</u> presentation for the partners about their country. Students in block 3 (8-9 <u>y.o.</u>) will film a video <u>about</u> their village/city.

P7	Other Project Events	02-2020	<p>The different students blocks will prepare a presentation of the artists from their country so that the students in the corresponding partners blocks know him/her. Catalonia will send to the others information about like and work of Gaudí, Latvian students about Patmalniece, Belgian about René Magritte and Lithuania about M.K. Ciurlionis. In this way, all students involved in the project through peer learning will have a first contact with the different artists:</p> <p>Students in block 1 (3 to 5 y.o) will exchange simple performances .</p> <p>Students in block 2 (6-7 y.o) will exchange a digital comic.</p> <p>Students in block 3 (8-9 y.o) will exchange travelling suitcases that will contain pedagogical materials (tales, paper cut-out toys, pictures, small objects) .</p> <p>Students in block 4 (from 10 to 12 y.o) will implement an art project in cooperative groups.</p>
----	----------------------	---------	---

During the month of March 2020 we are obliged to stop the project because of coronavirus. All children and teachers don't return to their school until the beginning of September 2020. For this reason our partnership requested a year extension for the execution of the project.

Due to the uncertainty of virus consequences in the different countries, our project extension doesn't include the different students' mobility timetable until they can be done in a secure manner.

EXTENSION OF DEADLINE FOR THE PROJECT

From July 2021 to July 2022

P40	Other project events	09-2020	Students from blocks 1,2,3,4 from the different schools will exchange writings and photos explaining their thoughts about the SARS pandemic and how they lived the confinement.
P7	Other project events Latvia autumn holidays from 19 to 23 Lithuania autumn holidays from 26 to 30	10/2020	The different students blocks will continue with the presentation of the artists from their countries : Block 1 (3 to 5 y.o): will exchange simple performances. Block 2 (6-7 y.o): will exchange a digital comic. Block 3 (8-9 y.o): will exchange travelling suitcases that will contain pedagogical materials (tales, paper cut-out toys, small objects....). Block 4 (from 10 to 12 y.o): will implement an art project in cooperative groups.

P20	Other project events Belgium holidays from 1 to 8	11/2020	The different students blocks will continue with the presentation of the artists from their countries :
P21		12/2020	The different students blocks will continue with the presentation of the artists from their countries : Block 1 (3 to 5 y.o): They will start going in depth in the knowledge of artists from all countries. Block 2 (6-7 y.o): : They will start going in depth in the knowledge of artists from all countries. Block 3 (8-9 y.o): They will start going in depth in the knowledge of artists from all countries. Block 4 (from 10 to 12 y.o): continue implementing an art project in cooperative groups.
P9		12/2020	Christmas greetings and videoconferences to sing local Christmas carols. All students in the different work blocks.
P22	Other project events	01/2021	The different students blocks will continue with the presentation of the artists from all countries :
P23	Other project events Belgian holidays from the 13 to the 21 . Lithuanian holidays from the 15 to the 19 Catalan holidays from 12 to the 15.	02/2021	The different students blocks will continue and finish with the presentation of the artists from all countries Block 4 (from 10 to 12 y.o): continue implementing an art project in cooperative groups.
P8	Other project events Latvian spring holidays from 15 to 19. Catalan Eastern from 29 to 31 March.	03/2021	Every block of students will send a proposal of plastic activity (related to their country artist)to the corresponding partners block. Block 1 : Gaudinian mosaic of dragon, Ciurlionis´ s Sonata of the Sea, oil on canvas in manner of Magritte (clouds) and painting with different textures and colours in the style of E. Patmalniece. Block 2 : Gaudinian chimneys, Ciurlionis´ s Morning, caricature (cow period of R. Magritte) and mosaic from different texture and color papers on a sample by E. Patmalniece. Block 3: Gaudinian stained-glad windows, Ciurlionis´ s Prelude and Fugue, Treachery of images of R. Magritte and paint on canvas fabric in the style of E. Patmalniece. Block 4: continue implementing an art project in cooperative groups. This project will be executed from October 2020 to the end of October 2021.
P26	Other project events	04/2021	Start the Intermediate assessment of the project using the same assessment tools used in the initial

	Belgian holidays from 5 to 16. Catalan holidays from 1 to 5.		assessment : Students Teachers Families:
P8	Lithuanian holidays from 6 to 9.	04/2021	Every block of students will carry out the proposal of plastic activity (related to their country artist)sent by the corresponding partners' block :
P29	Other project event Belgian holidays 13,14 and 24 of May.	05/2021	Continue carrying out the activities proposals about the artists. Finish them before Don't forget to take photos to have sufficient material to create final posters.
P26		05/2021	Continue with the Intermediate assessment of the project using the same assessment tools used in the initial assessment .
	Other project event Latvian holidays from 1 of June to 31 of August. Lithuanian holidays from 10 of June to 1 September. Summer holidays from 22 of June.	05/2021 06/2021	Posters creation: Every school will create 1 poster per block with works done by students of each block. Therefore every school will send 4 posters + 1 extra one with the work made during the mobility + 1 extra more with information and pictures of your own artist , because it will be necessary that people who will visit the exposition know specific artist of each country (his/her short biography and important works made by him/her). Total: 6 posters every school. Posters size = 80 cm →x 190 cm ↑ Remember than posters can include final results + some process of work by the students.
P27		06/2021	Project's interim report (Mobility tool)
	Other project events These activities will be made by Lithuanian and Latvian project coordinators because children are in holidays yet.	06/2021	During the first half of June all countries will send videos to Catalonia (Erasmus website) and Lithuania (E-twinning) about oral expositions of students involved in mobility. (For sections "students' dissemination"). Any activity result planned during this school year must be sent to Catalonia and Lithuania in order to be uploaded in Erasmus website or E-twinning

SCHOOL YEAR 2021 - 22

	Other project event	09/2021	Block 4: students in this block will create only 1 P.Point presentation with a summary of information compiled in the students projects about the chosen artists ,including photos with their final art works made and the process they followed to do it.
P10	Other project event	09/2021	During September every school will send to Catalonia (Spain) the posters with the selection of word made. (by express mail because works must arrive before September ends)
P32	Other project event Latvian autumn holidays from 18 to 22 of October.	10/2021	The different cooperative groups in block 4 will send their P.Points to Catalonia who will upload them in Erasmus website. Lithuania will receive also P.Points to upload them in E-twinning.
P11	Lithuanian autumn holidays from ? to ? Catalan from 30 to 1 of November	10/2021	From the 11 th to 22 nd . Great exhibition in the Catalan town council or municipal place with the posters resulting of the work made. The exhibition will be opened to students, parents and all inhabitants in the municipality.
P12	Other project event Belgian holidays from 1 to 7 of November. We will agree with Robin the address to receive posters.	10/2021 11/2021	From the 25 th of October to the 5 th of November. Spain will send to Belgian school all posters used in the exhibition in Catalonia. (by express mail because works must arrive before the 5th of November)
P13	Other project event	11/2021	From the 15 th to the 26 th . Great exhibition in the Belgian town council or municipal place with the posters resulting of the work made. The exhibition will be opened to students, parents and all inhabitants in the municipality.
P14	Other project event	11/2021 12/2021	From the 29 th of November to 10 th of December. Belgium will send to Lithuanian school all posters used in the exhibition in Belgium. (by express mail because works must arrive before the 10th of December.)
P9	Other project event	12/2021	Christmas greetings and videoconferences to sing local Christmas carols.All students in the different blocks.
P15	Other project event	01/2022	From 17 th to 29 th . Great exhibition in the Lithuanian city council or municipal place with the posters resulting of the work made. The exhibition will be opened to students, parents and all inhabitants in the municipality.

P16	Other project event	02/2022	From 31 st of January to 12 th of February. Lithuania will send to Latvian school all posters used in the exhibition in Lithuania. (by express mail because works must arrive before the 12th of February.)
P17	Other project event	02/2020 03/2022	From 28 th of February to 12 th of March. Great exhibition in the Latvian town council or municipal place with the posters resulting of the work made. The exhibition will be opened to students, parents and all inhabitants in the municipality.
P18	Other project event	03/2022 04/2022	From 28 th of March to 30 th of April. Latvian school will send the different posters to the respective schools.
P38	Other project event	05/2022	Specific assessment of the exhibitions in the different countries (we will agree a model of questionnaire to do it).Deliver the results of questionnaires to Catalonia.
P37	Other project event	05/2022 06/2022	Final assessment of the project : students, families, teachers, activities, local government....
P39	Other project event	07/2022	Final beneficiary report of the project.

MOBILITIES

P25	Other project events		Preparation of mobility to Belgium. Students will start being in touch to Belgian students to know each other, families, mobility plan....
C2	Short-term exchanges of groups of pupils		Students' mobility to Belgium.
	Other project event		Students involved in the mobility to Belgium will prepare an oral exposition to explain to all other students in their school the experience and work made during the mobility. A short video will be sent to Catalonia during ? . (Not much than 4-5 m)
P28	Other project events		Preparation of mobility to Lithuania. Students will be in touch to Lithuanian students to know each other, families, to know the mobility plan....
C3	Short-term exchanges of groups of pupils		Students mobility to Lithuania.
	Other project event		Students involved in the mobility to Lithuania will prepare an oral exposition to explain to all other students in their school the experience and work made during the mobility. A short video will be sent to Catalonia during ? . (Not much than 4-5 m)
P31	Other project event		Students will prepare their mobility to Latvia: students will be in touch to Latvian students, families, mobility plan.
C4	Short-term exchanges		Students mobility to Latvia.

	of groups of pupils		
	Other project event		Students involved in the mobility to Latvia will prepare an oral exposition to explain to all other students in their school the experience and work made during the mobility. A short video will be sent to Catalonia during ? . (Not much than 4-5 m)
P36	Other project event		Students will prepare their mobility to Spain: students will be in touch to Spanish students, families, mobility plan.
C5	Short-term exchanges of groups of pupils		Students mobility to Spain
	Other project event		Students involved in the mobility to Spain will prepare an oral exposition to explain to all other students in their school the experience and work made during the mobility. A short video will be sent to Catalonia during ? . (Not much than 4-5 m)