WORKSTREAMS	Leader	sept-18	oct-18	nov-18	déc-18	janv-19	févr-19	mars-19	avr-19	mai-19	juin-19	juil-19	août-19	sept-19	oct-19
Project management and implementation P1	LPO														
Teachers exchanges about organisation/implementation		exchange				Video over etwinning 17th	Videoconferences & voice calls & mails exchange th								
Etwinning creation and using					project submitted & 1 teacher Videoconferences & voice calls & granted trained 15/01						a mails exchange				
Organising co-teaching courses		Videoconferences & voice calls & mails exchange				Videoco	ferences & voice calls & mails exchange								
Reports															
Project management and implementation P2	LPO														
Pupils introduce themselves			Videoconferen ce 19th												
Tshirt logo Design project					Design		Videoconferen ce	Vote		Distribution					
Organising C1 & C2					Videoconferences & voice calls & mails exchange										
Exhibition			Erasmus days												Erasmus days
Short-term exchanges of groups of pupils															
C1 Exchange Week	LPO									10th to 25th					
C2 Exchange Week	IES									19th to 25th					
								17th to 22sd							
Short-term joint staff training events															
C3 Discover teaching specificities	LPO							04th to 08th							
C4 Discover teaching specificities	IES			12th to 16th											