What has been done and was was scheduled :

September: Creating profile for all students and teachers **Done**

October / November Step 1 learning from each other thanks to Twinspace forums	Done
December : <mark>Step 2</mark> building the Life Scales logos	Done
February : <mark>Step 3</mark> building the Life Scales books thanks to the Twinspace forums	Done
February : <mark>Step 4</mark> building the daily Objects / monuments database	Done
May / June: Step 5 Making the different comparisons combining Step 3 & Step 4	Done
June : <mark>The European Life Scales Challenge</mark> thanks to a videconference !	Undone
June : <mark>Step 6</mark> building a collaborative game !	Undone

Unfortunately the COVID-19 Crisis has interrupted and we really had to focus on the heart of our project.

Nonetheless we are ALL really willing to restart this project next year !!!