



Erasmus+

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

COUNTRY	SPAIN
MONTH/YEAR	JANUARY-19

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	Activities for teaching differences with children	In process		
2-	Creating Differences wall –	In process		
B- PROJECT TEAM ACTIVITES				
1-	Creating first Persona Doll profile and story	Completed	Dollbook, profiles and stories on webpage	Yes
2-	Monthly report on December activities	Completed	Document	Yes
3-	Uploading activities to e-twinning page and every school webpages	In process	Pictures, presentation, minutes, letters,...	No yet
C- INTERNATIONAL COORDINATION				
1-	1-Coordimators' workshop/ meeting preparing first magazine with information about the activities implemented.	In process		
2-	Checking the dissemination plan, web pages and activities implemented in every school. Aspects to be improved, improvement proposals	In process		
3-	Comparing results of initial evaluation	In process		

PROBLEMS	IMPROVEMENTS	OTHERS
We include videoconferences, but we have a lot of technical problems to do them. We have to upgrade personadoll España webpage.	Agreement about etwinning structure and pages is done. Checking will help us to finished everything planned until now.	Activity I'm special, sharing cards and presentations after meeting and at Christmas, training after meeting are finished and uploaded on etwinning.